Extended Project

Timeline 2015 - 2016
	Stage (taken from AQA – City & Guilds process flow chart)
	Production Log Reference
	Deadline

	Choice/Initial Planning
	p. 5
	2/10/15

	Project Proposal and Approval
RHD must approve final titles and fill in comments on page 8
	p.6/7/8
	Parts A & B to supervisor/RHD by 23/10/15

	Planning review
	p.9
	6/11/15

	Mid Project Review
	p.10
	15/1/16

	Production
	
	First draft to supervisor by 4/3/16

	Project Product
	
	24/3/16

	End of Project Review and Summary
	p.11/12
	8/4/16

	Presentation
	p.13/14
	w/b - 18/4/16

	Reflection
	p.15
	6/5/16

	All Production Logs, Project Products, Written Reports and Evidence of Presentation

(Internal Deadline)
	6/5/16

	Final Deadline for Submission to AQA
	13/5/16 TBC


