Extended Project

Timeline 2017 - 2018
	Stage (taken from AQA – City & Guilds process flow chart)
	Production Log Reference
	Deadline

	Record of initial ideas
	p. 5
	2/10/17

	Candidate proposal and approval/supervisor’s comments.
RHD must approve final titles and fill in comments on page 8
	p.6/7/8
	Parts A & B to supervisor/RHD by 20/10/17

	Planning review
	p.9
	6/11/17

	Mid Project Review
	p.10
	15/1/18

	Production
	
	First draft to supervisor by 5/3/18

	Project Product
	
	29/3/18

	Project product review 
	p.11
	20/4/18

	Presentation record and supervisor’s comments
and Presentation Week
	p.12/13
	w/b - 23/4/18

	Summary and reflection
(and pages 1 – 4 admin)
	p.14
	4/5/18

	All Production Logs, Project Products, Written Reports and Evidence of Presentation

(Internal Deadline)
	7/5/18

	Final Deadline for Submission to AQA
	15/5/18 


